
I
T&PW & W&tl - Your Committee recommends that the proper City officers be authorized to
execute Amendment No. I to Contract No. C-39000 (OP No. 7979) with Vortech Hydro-Vac,
increasing the contract by $2,513.25, for a revised contract total of $170,91 3.25, for construction
change orders relating to storm sewer cleaning.
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